



Checkout reached production on 16 July; billing and accessibility fixes were merged, while two workstreams remain in progress.

DELIVERY STATE

- Stripe checkout: a successful production deployment was recorded on 16 July.
- Billing and plan selector: the annual-plan total correction and the plan-selector accessibility changes were merged on 15 and 16 July; no deployment evidence was observed for them.
- Onboarding and team invites: onboarding has an open pull request from 14 July, and team-invite commits remain outside the default branch as of 17 July.
- Maintenance: dependency and test updates reached the default branch without release or deployment evidence.

RISKS, BLOCKERS AND MISSING EVIDENCE

- A preview deployment for onboarding failed on 17 July, so that work remains in progress.
- The evidence does not record why the annual-plan total was wrong; that context would have to come from the owner.
- Owner-provided context: review the mobile settings layout before the next release and confirm annual-plan totals in the next billing review.