



Checkout reached production on 16 July; billing and accessibility fixes were merged, while onboarding and team invites remain in progress.

DEPLOYED

- Stripe checkout: a successful production deployment of the payment flow was recorded on 16 July, after the checkout change was merged on 15 July.

MERGED

- Annual billing: a correction to annual-plan totals was merged on 15 July. The evidence does not record what caused the wrong total.
- Plan selector: clearer validation and keyboard focus states for the plan selector were merged on 16 July.

IN PROGRESS

- Onboarding: the new onboarding flow has been open as a pull request since 14 July and is not yet merged.
- Team invites: team-invite work has commits outside the default branch, last recorded on 17 July, so it is not presented as released or deployed.

REPOSITORY ACTIVITY

- Maintenance: dependency updates and test changes reached the default branch between 14 and 18 July. No release or deployment evidence was observed for that work.

FAILED / UNKNOWN

- A preview deployment for the onboarding branch failed on 17 July. The branch remains in progress.

HEADS-UP

- Owner-provided context: review the mobile settings layout before the next release.
- Owner-provided context: confirm annual-plan totals in the next billing review.