
G Gitmayo
development activity

Fictional demo · Week of 14–18 Jul
COFOUNDER TONE

Checkout deployed successfully on 16 July; billing merged, with onboarding 

and team invites still moving.

DELIVERY AND WORK IN PROGRESS

• Stripe checkout: a successful production deployment was recorded on 16 July.

• Billing: the annual-plan total correction was merged on 15 July; no deployment evidence was 

observed for it.

• Plan selector: validation and keyboard focus changes were merged on 16 July.

• Onboarding: an open pull request from 14 July, not yet merged.

• Team invites: commits outside the default branch, last recorded on 17 July.

• Maintenance: dependency and test updates landed on the default branch without release evi-

dence.

DECISIONS AND HANDOFFS

• The onboarding preview deployment failed on 17 July and needs another attempt.

• Owner-provided context: review the mobile settings layout before the next release.

• Owner-provided context: confirm annual-plan totals in the next billing review.
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