



A solid week — the payment flow is live, and onboarding is nearly there.

SHIPPED

- Stripe checkout is live. Customers can now pay and subscribe end to end.
- Fixed a billing bug where annual plans showed the wrong total.

IN PROGRESS

- New onboarding flow — most of the screens are built; wiring up the final step next week.
- Started work on team invites.

HEADS-UP

- The mobile layout for settings still needs a pass before we point users at it.